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Construction Schedule

Construction Schedule-Dowdy Park Phase One-Base Bid

D Task Name ‘ Duration Start Finish | August 2016 | september 2016 | October 2016 November 2016 | December 2016 | sanuary 2017 | February 2017
i ) 2613115 |10]15120/25|30( 4 9 f1al19(24]/20] a0 l1al19l24l201 3|8 [13/18]23l28| 3 8f[13/l18l23los] 272 m2l1zl2lzl1leln
1 B NTP Odays Mon8/1/16  Mon 8/1/16 8/1
2 | Submittals 7days  Mon 8/1/16 Tue 8/9/16 3— 90%
3 '\/ Survey - LOC/Silt Fence l1day Mon8/1/16 Mon 8/1/16 7100
4 W/ Erosion Control Sdays Wed8/10/16  Tue 8/16/16 100%
5 v/ Mobilize 3days Wed8/17/16 Fri 8/19/16 00%
6 &/ Clear & Grub Site Sdays Mon 8/22/16 Fri 8/26/16 00%
7 &/ Survey - Construction 1day Mon 8/29/16 Mon 8/29/16 100%
‘ Stakeout
8 v/ SiteFilland Rough 25days Tue 8/30/16 Mon 10/3/16 100%
| Grading
9 | Site Plumbing 15days Tue 10/4/16 Mon 10/24/16
10 |/  Site Conduit Sdays Tue10/4/16 Mon 10/10/16
1 | Site Drainage System 15days Tue 10/4/16 Mon 10/24/16
12| MILESTONE 1 Odays Mon10/3/16 Mon 10/3/16
(Playground Prep)
13 Concrete Walkways 15days Tue 10/25/16 Mon 11/14/16
14 |/ Concrete Speciality 20days Tue11/15/16 Mon 12/12/16
| Items
15 | Timber Speciality Items 20days Tue 10/25/16 Mon 11/21/16
16 v/  EventSite Trellis 5days Tue11/22/16 Mon 11/28/16
1i \ Event Site Concrete 10 days Tue 11/29/16 Mon 12/12/16
18 Parking Lot Curbs Sdays Tue 12/13/16 Mon 12/19/16
19 | Asphalt Paving 9days Tue12/20/16  Fri12/30/16
20 | Substantial Completion Odays Fri12/30/16  Fri12/30/16
21 Punchlist and Cleanup 10days Mon 1/2/17 Fri1/13/17
22 Final Base Bid 0 days Fri1/13/17 Fri 1/13/17
Completion
23 [E Ppavilion Construction ~ 132days  Thu8/4/16 Fri 2/3/17 155‘*
24 Pavilion Completion 0 days Fri2/3/17 Fri 2/3/17 ¢ 2/3
25 Eﬂ Playground Installation 45days Tue11/1/16  Mon 1/2/17 10%
Critical Spie: 0 ChvieEEeseE Finish-only | Baseline Milestone < Manual Summary === Inactive Task
Critical Split NSSILaARRSRSRSARI LSS | Task Proguses Durati ly - — Mil ® Project Summary [~ T Inactive Milestone
Critical Progress ~ 'SSG—G—Sw__= Manual Task - Baseline S y Progress External Tasks Inactive Summary
Task “ Start-only C Baseline Split e Summary I 1 External Mil © Deadline 4
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